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HAROLD PIKE CONSTRUCTION COMPANY

120 N. SHERMAN AVE., P.00. Box 429 AMES, lowa S0010 * PHONE: S15-232-3133 * Fax: 515-232-7B18 * WwWwW.HPIKECONST.COM

A #/
September 13, 2010 Invoice #2875

City of Ankeny

410 W 1 St

Ankeny  TA  50023-1557
(515) 965-6400.

(515) 965-6416 Fax

Attn: Jim Spradling

Re: Ankeny Police Department — Interior Punchlist
Purchase Order No. 10-28498
Dear Jim:

Please consider this our Application for Payment #1 for the above referenced project.
This application is for work completed through September 3, 2010.

Interior Punchlist Items Completed to Date $57,931.11
Extra Punchlist Items (Chiller Water Valves) 6.055.30
Total Amount Due $ 63,986.41

If you have any questions, please give John Williams or myself a call at our office. o
Thank You. - : o

Sincerely, = muxlﬂue ¥ |Bﬂlluv

Harold Pike .~ "+ e
HPjfb




ANKENY POLICE DEPARTMENT - INTERIOR PUNCHLIST

Summary of Budget ltems

Completed as of 08.03.10

4512010 % INVOICE | LEFTTO
GENERAL REQUIREMENTS BUDGET [COMPLETH TOTAL FINISH
ALL BONDS AND ALL INSURANCES (5%) 425529 | 100% 2,758.62 807.48
DISCOVER AND PLAN REVIEW (106 HRS) As of 4/5/2010 8,188.00 | 100% 8,188.00 -
PREPARATION OF BUDGET (64 HRS) As of 4/5/2010 5,566.00 | 100% 5,566.00 -
SUB-TOTAL - GENERAL REQUIREMENTS 18,009.29 16,512.62 897.48
INTERIOR PUNCHLIST
0006- REPLAGE DAMAGED AGT 61.64 ]  100% 87.78 -
0008- REPLAGE DAMAGED AGT 1,640881 50% 344.56 344.56
0018- PAINT COMPRESSED AIR PIPING 1,276.42 | 100% 1,146.38 -
0020- DOOR DOES NOT LATCH PROPERLY 618.70| DND - -
0022- RELOGATE THERMOSTAT AS SHOWN ON MECH. . 43050 | 100% 336.00 -
0025- VENTILATION OF THE INTERCEPTOR 10,504.70 |  100% 5,706.15 -
0027- CLEAN CMU WALLS AS REQUIRED 6670 | 100% 74.75 -
0028- VERIFY CLEARANCE OF PLUMBING PIPING 829.50 829.50
0032- MECHANICAL ROOM CORRECTIONS 17,850.00 | 86% | 1542870 | 2,421.30
1001- CLEAN WINDOW FRAME 20440 [  50% 165.83 165.83
1004- ZIP TIES ON THE COMM AND SECURITY CABLES 42000 |  100% 192.15 -
1007- ELEVATOR HOIST WAY SEALANT AND PAINTING 3,81.15 | 100% 1,756.87 -
1025- ISOLATION VALVES ON THE CIRCULATION LINE { NO WORK) - DND - -
1036- REPAIR GWB AND TOUGH-UP PAINT AT GEILING. 161.70 | 100% 106.50 -
1039- CLEANING OF THE HEATING PANEL COVERS 208115 | 100% 579.80 -
1042- A SUPPLY DIFFUSER IN CORRIDOR ( NO WORK) - DND - -
1046- REPAIR SCRATCHES ON DOOR 770.70 770.70
1075 ZIP TIES ON THE COMM AND SECURITY CABLES 42000 | 100% 245.90 -
1076- TOUGH UP PAINT AT GEILING SOFFIT 173.25 173.25
1083- HAMMER ARRESTORS AND DUCTWORK 1,727.25 1,727.25
2003- REPLACE COUNTERTOP AT FIXED AUDIENCE SEATING { NO WORK) - DND - -
2027- CLEAN OFF SCHLUTER TRIM 144.90 | 100% 74.75 -
2028- CONCRETE FLOOR FINISH COAT 724.80 | 100% 230.15 -
2030- CLEANING OF THE HEATING PANEL COVERS 2,061.15| 100% 579.80 -
2037- CLEAN OR REPLAGE WALL COVERING 1,005.30 | 100% 1,086.43 -
2039- CLEAN OR REPLACE WALL COVERING 1,621.80 | 100% 1,672.15 -
2043- CLEAN OR REPLACE WALL COVERING 1,824.45 | 100% 1,874.79 -
2046- MISSING SHELF SUPPORTS 69.00 | 100% . -
2062- INSTALL FILLER AT CONDUIT PENETRATIONS 882.50 | 100% 526.05 -
ONSITE - PROJECT MANAGEMENT / SUPERVISION 15,824.00 | 52% 8,303.00 |  7.521.00
CLOSE-OUT DOCUMENTS (60 HRS) 3,996.25 3,996.25
SUB-TOTAL INTERIOR PUNCHLIST 71,351.79 4141849 | 17,949.64
[TOTAL BUDGET - INTERIOR FUNGHLIST 8§9,361.08 57,931.11 | 18,847.12 |




Ankeny Police Department

Project: Interior Punchlist
Discovery and Plan Review

Description:
Document and site review, planning and coordination meetings
LABOR LABOR |MATERIAL|MATERIAL] EQUIP EQUIP LINE
QTY UNIT UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
Project Manager 60|HRS 75.00] 4,500.00 4,500.00
Project Manger Asst 30|HRS 45.00| 1,350.00 1,350.00
Clerical Staff §|HRS 50.00 400.00 400.00
Field Superintendent 8|HRS 65.00 520.00 520.00
MATERIAL -
Consumables 1|LS 360.00 350.00 350.00
EQUIPMENT -
PRIME-TOTALS  6,770.00 350.00 0.00 7,120.00
UB-CONTRACTOR
SUB-TOTALS 0.00 0.00 0.00 -
Submitted Ey:
Company: HPC L.L.C. FEE PRIME 15% 1,068.00
Contact: John Williams FEE SUB 5% -
Date: 4/2119 NO MATERIAL TAX -
SIGNED: JW BUDGET 8,188.00




Ankeny Police Department

Project: Interior Punchlist
Preparation of Budget

Description:
Document review and budgeting for Interior Punchlist
LABOR | LABOR |MATERIAL|MATERIAL] EQUIP | EQUIP LINE
QTYy |uNIT| UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
Principle AHRS 110.00[  440.00 440.00
Estimator 40|HRS 80.00] 3.200.00 3,200.00
Estimator Asst 20{HRS 60.00{ 1,200.00 1,200.00
MATERIAL .
EQUIPMENT -
PRIME-TOTALS  4,840.00 0.00 0.00  4,840.00
SUB-CONTRACTOR
SUB-TOTALS 0.00 0.00 0.00 -
Submitted Ey:
Company: HPCL.L.C. FEE PRIME 15% 726.00
Contact: John Williams FEE SUB 5% -
Date: 412110 NO MATERIAL TAX -
SIGNED: Jw BUDGET  5,566.00




Ankeny Police Department

" Room Number 0006

Project: Interior Punchlist

Description:
Install missing ACT tiles
LABOR | LABOR |MATERIAL|MATERIAL] EQUIP | EQUIP LINE
aTy UNIT UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
Field Superintendent 11HRS 65.00 65.00 65.00
IMATERIAL -
ACT Tile 1|EA 11.33 11.33 11.33
EQUIPMENT -
PWE—TOTALS 65.00 11.33 0.00 76.33
SUB-QONTRACTOR
SUB-TOTALS 0.00 0.00 0.00 -
Submitted By:
Company: HPC L.L.C. FEE PRIME 15% 11.45
Contact: John Williams FEE SUB 5% -
Date: 42110 NO MATERIAL TAX -
SIGNED: JW BUDGET 87.78




Ankeny Police Department

Room Number 0008

Project: Interior Punchlist

Description:
Investigate possible mechanical or roof leak, Replace ACT Tiles
LABOR | LABOR |MATERIAL|MATERIAL] EQUIP | EQUIP LINE
QTY JUNIT| UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
Field Superintendent 3|HRS 65.00 195.00 195.00
MATERIALS :
ACT Tlles 2|CTN 52,31 104,62 104.62
EQUIPMENT -
PRIME-TOTALS 185,00 104.62 0.00 299.62
[SUB-CONTRACTOR
SUB-TOTALS 0.00 0.00 0.00 -
Submitted By:
Company: HPC L.L.C. FEE PRIME 15% 44.94
Contact: John Williams FEE SUB 5% -
Date: 412110 NO MATERIAL TAX -
SIGNED: Jw BUDGET 344.56




Ankeny Police Department

Description:

Room Number 0018

Project: Interior Punchlist

Insulate and paint air piping along east wall. Investigate and repair of leak in roof drain piping if necessary. Insulate
around roof drain piping penetration through the roof.

LABOR | LABOR |MATERIAL|MATERIAL] EQUIP | EQUIP LINE
QTY UNIT UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
Field Superintendent 2|HRS 65.00 130.00 130.00
MATERIALS -
ACT Tile 1|EA 11.33 11.33 11.33
EQUIPMENT .
PRIM-E-TOTALS 130.00 11.33 0.00 141.33
SUB-CONTRACTOR
Proctor Mechanical 1|LS 410.00 410.00 71.00 71.00 256.00 256.00 737.00
Wes Jarnigin 1|LS 175.00 175.00 25.00 25.00 0.00 0.00 200.00
SUB-TOTALS 585.00 96.00 256.00 937.00
Submitted Ey:
Company: HPC L.L.C. FEE PRIME 15% 21.20
Contact: John Williams FEE SUB 5% 46.85
Date: 4210 NO MATERIAL TAX -
SIGNED: JW BUDGET 1,146.38




Ankeny Police Department

Room Number 0020

Project: Interior Punchlist

Description:
Repair / Replace Electric strike door latch at 0020
CABOR LABOR [MATERIAL|MATERIAL] EQUIP EQUIP LINE
QTY UNIT UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
Field Labor HRS 48.00 0.00 -
MATERIALS -
Electric Strike EA 394.00 0.00 -
EQUIPMENT -
PRIME-TOTALS 0.00 0.00 0.c0 -
UB-CONTRACTOR
SUB-TOTALS 0.00 0.00 0.00 -
Submitted Ey:
Company: HPC L.L.C. FEE PRIME 15% -
Contact: John Williams FEE SUB 5% -
Date: 4/12M10 NO MATERIAL TAX -
SIGNED: JW BUDGET -




Ankeny Police Department

Room Number 0022

Project: Interior Punchlist

Description:
Relocate thermostat into room 0022 from current location.
LABOR | LABOR |MATERIAL|MATERIAL] EQUIP | EQUIP LINE
QTY | UNIT{ UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
[MATERIALS -
EQUIPMENT -
PRIME-TOTALS 0.00 0.00 0.00 -
SUB-CONTRACTOR
Wes Jarnagin 1|LS 35.00 35.00 500 5.00 0.00 0.00 40.00
Proctor - Elec 1|i8 260.00]  260.00 20.00 20.00 0.00 0.00 280.00
SUB-TOTALS _ 295.00 25.00 0.00 320.00
Submitted By:
Company: HPC L.L.C. FEE PRIME 15% -
Contact: John Williams FEE SUB 5% 16.00
Date: 412110 NO MATERIAL TAX -
SIGNED: JW BUDGET 336.00




Ankeny Police Department

Room Number 0025

Project: Interior Punchlist

Description:
Ventilation of sand interceptor through gun range roof
LABOR | LABOR [MATERIAL|MATERIAL] EQUIP EQUIP LINE
QTY UNIT UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
Field Labor 15|HRS 48.00 720.00 720.00
MATERIALS -
Rough Hardware T1EA 14.59 14.59 14.59
Protection Materials oILS 150.00 0.00 -
EQUIPMENT .
RSG Scaffolding 1|EA 77.04 77.04 77.04
PRIME-TOTALS 720.00 14.59 77.04 811.63
[SUB-CONTRACTOR
Proctor - Mechanical 1ILS 3,090.00| 3,080.00 895.00 895.00 0.00 0.00 3,985.00
Academy Roofing 1iLS 467.50 467.50 93.00 93.00 0.00 0.00 560.50
SUB-TOTALS  3,557.50 988.00 0.00  4,545.50
Submitted By:
Company: HPC L.L.C. FEE PRIME 15% 121.74
Contact: John Williams FEE SUB 5% 227.28
Date: 4/2M10 NO MATERIAL TAX -
SIGNED: JW BUDGET 5,706.15




Ankeny Police Department

Project: Interior Punchlist

Room Number 0027

Description:
Clean CMU wall in corridor 0027
LABOR [ABOR |MATERIAL|MATERIAL] EQUIP EQUIP LINE
QTY UNIT UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
Field Superintendent 1|HRS 65.00 65.00 65.00
MATERIALS -
Cleaning Consumables OlEA 10.00 0.00 -
EQUIPMENT -
PRIME-TOTALS 65.00 0.00 0.00 65.00
SUB-CONTRACTOR
SUB-TOTALS 0.00 0.00 0.00 -
Submitted By:
Company: HPC L.L.C. FEE PRIME 15% 9.75
Contact: John Williams FEE SUB 5% -
Date: 42110 NO MATERIAL TAX -
SIGNED: JW BUDGET 74.75




Ankeny Police Department

Description:

Mechanical room insulation and piping changes.

Project: Interior Punchlist
Room Number 0032

LABOR

LABOR |MATERIAL|MATERIAL] EQUIP | EQUIP LINE
ary |uNniT| UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
MATERIALS -
EQUIPMENT -
PRIME-TOTALS 0.00 0.00 0.00 -
SUB-CONTRAGCTOR
Proctor - Mech 1|8 10536.00| 10.535.00] "3308.00] 3.308.00|  761.00 761.00]  14,694.00
SUB-TOTALS 10,535.00 3,398.00 761.00 14,694.00
Submitted By:
Company: HPC L.L.C. FEE PRIME 15% -
Contact: John Williams FEE SUB 5% 734.70
Date: 4/210 NO MATERIAL TAX -
SIGNED: Jw BUDGET 15,428.70




Ankeny Police Department Project: Interior Punchlist
Room Number 1001

Description:
Clean window frame jambs at main entry
LABOR TABOR |MATERIAL|MATERIAL] EQUIP EQUIP LINE
QTY UNIT UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
Field Superintendent 2|HRS 65.00 130,00 130.00
MATERIALS -
Cleaning Consumables 11LS 14.20 14.20 14.20
EQUIPMENT -
PRIME-TOTALS 130.00 14.20 0.00 144,20
SUB-CONTRACTOR
SUB-TOTALS 0.00 0.00 0.00 -
Submitted By:
Company: HPC L.L.C. FEE PRIME 15% 21.83
Contact: John Williams FEE SUB 5% -
Date: 4/2110 NO MATERIAL TAX -

SIGNED: JW BUDGET 165.83




Ankeny Police Department

Description:

Support of cables in telecom closet 1004

Room Number 1004

Project: Interior Punchlist

LLABOR LABOR |MATERIAL|MATERIALT EQUIP EQUIP LINE
QTyY UNIT UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
[MATERIALS -
EQUIPMENT -
PRIME-TOTALS 0.00 0.00 0.00 -
SUB-CONTRACTOR
Proctor - Elec 1(LS 140.00 140.00 43.00 43.00 0.00 0.00 183.00
SUB-TOTALS 140.00 43.00 0.00 183.00
[Submitted By:
Company: HPC L.L.C. FEE PRIME 15% -
Contact: John Williams FEE SUB 5% 9.15
Date: 4/2110 NO MATERIAL TAX -
SIGNED: JW BUDGET 192.15




Ankeny Police Department

Description:

Room Number 1007

Sealant, Clean up and paint at elevator hoist way

Project: Interior Punchlist

TABOR | LABOR |MATERIAL|MATERIAL] EQUIP | EQUIP LINE |
QTY UNIT UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
Field Superintendent 13|HRS 65.00 845.00 845.00
MATERIALS -
Cleaning Consumables QILS 0.00 0.00 -
EQUIPMENT -
PRIME-TOTALS __ 845.00 0.00 0.00 845.00
§H§I-CONTRACTOR
Wes Jarnagin 1/LS 213.00 213.00 0.00 0.00 0.00 0.00 213.00
Proctor - Mech 1ILS 440.00 440.00 94.73 94.73 0.00 0.00 534.73
Aluminum Sub 1ILS 0.00 0.00 0.00 0.00 0.00 0.00 -
Elevator - Shut Down 11LS 0.00 0.00 0.00 0.00 0.00 0.00 -
SUB-TOTALS 653.00 94.73 0.00 747.73
Submitted By:
Company: HPC L.L.C. FEE PRIME 15% 126.75
Contact: John Williams FEE SUB 5% 37.39
Date: 42110 NO MATERIAL TAX -
SIGNED: Jw BUDGET 1,756.87




Ankeny Police Department

Room Number 1025

Project: Interior Punchlist

- Description:
Isclation valves at 1025 - No estimate for this area. This work is pending the commissioning report
TABOR | LABOR |MATERIAL|MATERIAL] EQUIP | EQUIP LINE
oty |umrT| uNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
MATERIALS -
EQUIPMENT _
PRIME-TOTALS 0.00 0.00 0.00 -
SUB-CONTRACTOR
SUB-TOTALS 0.00 0.00 0.00 -
Submitted By:
Company: HPC L.L.C. FEE PRIME 15% -
Contact: John Williams FEE SUB 5% -
Date: 412110 NGO MATERIAL TAX -
SIGNED: Jw BUDGET -




Ankeny Police Department

Room Number 1036

Project: Interior Punchlist

Description:
Repair GWB and touch-up paint at ceiling in 1036
TABOR | LABOR |MATERIALIMATERIAL] EQUIP | EQUIP LINE
oty |uniT| uNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
Field Labor 0|HRS 48.00 0.00 -
IMATERIALS -
Gyp Patch 1|EA 15.00 15.00 15.00
EQUIPMENT ;
PRIME-TOTALS 0.00 15.00 0.00 15.00
SUB-CONTRACTOR
Wes Jarnagin 11LS 70.00 70.00 16.00 15.00 0.00 0.00 85.00
SUB-TOTALS 70.00 15.00 0.00 85.00
Submitted By:
Company: HPC L.L.C. FEE PRIME 18% 2.25
Contact: John Williams FEE SUB 5% 4.25
Date: 412110 NO MATERIAL TAX -
SIGNED: JW BUDGET 106.50




Ankeny Police Department

Room Number 1039

Project: Interior Punchlist

Description:
Remove and Replace CUH cover
LABOR | LABOR |MATERIAL|MATERIAL] EQUIP | EQUIP LINE
QTY | UNIT| UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
Field Superintendent 1[HRS 65.00 65.00 65.00
MATERIALS :
EQUIPMENT -
PRIME-TOTALS 65.00 0.00 0.00 65.00
SUB-CONTRACTOR
Proctor - Mech 1|LS 160.00 160.00 321.00 321.00 0.00 0.00 481.00
SUB-TOTALS 160.00 321.00 0.00 481.00
Submitted By:
Company: HPC L.L.C. FEE PRIME 15% 9.75
Contact: John Williams FEE SUB 5% 24.05
Date: 4/2110 NO MATERIAL TAX -
SIGNED: Jw BUDGET 579.50




Ankeny Police Department

Room Number 1042

Project: Interior Punchlist

Description:
Supply Diffuser - NO WORK - Deleted from list 3-11-10
TABOR | LABOR |MATERIAL|MATERIAL] EQUIP | EQUIP LINE
QTY jUNIT| UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
MATERIALS N
EQUIPMENT :
PRIME-TOTALS 0.00 0.00 0.00 -
SUB-CONTRACIOR
SUB-TOTALS 0.00 0.00 0.00 -
Submitted By:
Company: HPC L.L.C. FEE PRIME 15% -
Contact: John Williams FEE SUB 5% -
Date: 41210 NO MATERIAL TAX -
SIGNED: Jw BUDGET -




Ankeny Police Department

Room Number 1075

Project: Interior Punchlist

Description:
Support of cables in 1075
TABOR | LABOR [MATERIALIMATERIALl EQUIP | EQUIP [INE |
QTY | UNIT| uNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
MATERIALS .
EQUIPMENT )
PRIME-TOTALS 0.00 0.00 0.00 -
SUB-CONTRACTOR
Proctor - Elec 1|LS 17000  170.00 i6.60 16.60 47,50 47.50 234.19
SUB-TOTALS  170.00 16.69 47.50 234.19
Submitted By:
Company: HPC L.L.C. FEE PRIME 15% -
Contact: John Williams FEE SUB 5% 11.71
Date: 41210 NO MATERIAL TAX -
SIGNED: Jw BUDGET 245.90




Ankeny Police Department

Description:

Repair countertop - NO WORK

Room Number 2003

Project: Interior Punchlist

LABOR LABOR [MATERIAL|MATERIAL| EQUIP EQUIP LINE
QTyYy UNIT UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
MATERIALS :
EQUIPMENT :
PRIVE-TOTALS 0.00 0.00 0.00 -
SUB-CONTRACTOR
SUB-TOTALS 0.00 0.00 0.00 -
Submitted By:
Company: HPC L.L.C. FEE PRIME 15% -
Contact: John Williams FEE SUB 5% -
Date: 4210 NO MATERIAL TAX -
SIGNED: JW BUDGET -




Ankeny Police Department

Description:
Clean up Schulter Trim

Room Number 2027

Project: Interior Punchlist

LABOR | LABOR |MATERIAL|MATERIAL] EQUIP | EQUIP LINE
QTY UNIT UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR oo
Field Superintendent 1[HRS 65.00 65.00 65.00
IMATERIALS -
Cleaning Consumables EA 0.00 0.00 -
EQUIPMENT -
PRIME-TOTALS 65.00 0.00 0.00 65.00
[SUB-CONTRACTOR
SUB-TOTALS 0.00 0.00 0.00 -
Submitted By:
Company: HPC L.L.C. FEE PRIME 15% 9.75
Contact: John Williams FEE SUB 5% -
Date: 412110 NO MATERIAL TAX -
SIGNED: JW BUDGET 74.75




Ankeny Police Department

Description:

Janitor Closet - Substitute Flooring

Project: Interior Punchlist

Room Number 2028

[TABOR | LABOR |MATERIAL|MATERIAL] EQUIP | EQUIP LINE
QTy {uNIT| UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
Field Superintendent T[HRS 85.00 5.0 65.00
[MATERIALS -
EQUIBMENT ,
PRIME-TOTALS 65.00 0.00 0.00 65.00
SUB-CONTRACTOR
Wes Jarnagin - New FIoor ik Ti0:60] " 110.00 38760 38700 0.00 148.00
SUBTOTALS __ 110.00 38.00 0.00 148.00
Submitted By:
Company: HPC L.L.C. FEE PRIME 15% 9.75
Contact: John Williams FEE SUB 5% 7.40
Date: af2110 NO MATERIAL TAX -
SIGNED: Jw BUDGET 230.15




Ankeny Police Department

Room Number 2030

Project: Interior Punchlist

Description:
Remove and Replace CUH cover
TABOR | LABOR |MATERIAL|MATERIAL] EQUIP | EQUIP LINE |
oty |unm| uNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
Field Superintendent 1|HRE 65.00 65.00 65.00
{MATERIALS -
EQUIPMENT .
PRIME-TOTALS 65.00 0.00 0.00 65.00
SUB-CONTRACTOR
Proctor - Mech L8 T80.00 7 180.00]  321.00] 321.00 0.60 .00 481.00
SUB-TOTALS _ 160.00 321.00 0.00 481.00
Submitted Ey:
Company: HPC L.L.C. FEE PRIME 15% 9.75
Contact: John Williams FEE SUB 5% 24.05
Date: 412110 NO MATERIAL TAX .
SIGNED: Jw BUDGET 579.80




Ankeny Police Department

Room Number 2037

Project: Interior Punchlist

Description:
Replace wall covering
LABOR | LABOR |MATERIAL|MATERIAL] EQUIP | EQUIP | LINE
ary lunNIT| UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
Field Superintendent 1|HRS 65.00 65.00 65.00
MATERIALS .
Vinyl base & adhesive 1.8 53.55 5355 53.55
EQUIPMENT .
PRIME-TOTALS 65.00 53.55 0.00 118.55
SUB-CONTRACTOR
Wes Jarnagin 1[L8 1'085.00|  1.085.06]  677.00]  677.00 0.00 0.00] 1,762.00
SUB-TOTALS _ 1,085.00 677.00 0.00  1,762.00
Submitted By:
Company: HPC L.L.C. FEE PRIME 15% 17.78
Contact: John Williams FEE SUB 5% 88.10
Date: 412110 NO MATERIAL TAX -
SIGNED: Jw BUDGET  1,986.43




Ankeny Police Department Project: Interior Punchlist
Room Number 2039

Description:
Replace wall covering
LABOR | LABOR |MATERIAL|MATERIAL] EQUIP | EQUIP LINE
QTY UNIT UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
Field Superintendent 1|HRS 65.00 65.00 65.00
MATERIALS -
Vinyl base & adhesive 1[LS 26.78 26.78 26.78
EQUIPMENT -
PRIME-TOTALS 65.00 26.78 0.00 91.78
SUB-CONTRACTOR
Wes Jarnagin 1ILS 910.00 810.00 582.00 582.00 Q.00 0.06 1,492.00
SUB-TOTALS 1810.00 582.00 0.00 1,492.00
Submitted By:
Company: HPC L.L.C. FEE PRIME 15% 13.77
Contact: John Williams FEE SUB 5% 74.60
Date: 42110 NO MATERIAL TAX -
SIGNED: JW BUDGET 1,672.15




Ankeny Police Department

Room Number 2043

Project: Interior Punchlist

Description:
Replace wall covering
LABOR LABOR |MATERIALIMATERIAL] EQUIP EQUIP LINE
QTY UNIT UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
Fteld Superintendent 1IHRS 65.00 65.00 65.00
MATERIALS -
Vinyl base & adhesive 1(LS 268.77 26.77 26.77
EQUIPMENT -
PRIME-TOTALS 65.00 26.?% 0.00 91.77
[SUB-CONTRACTOR
Wes Jarnagin 1|LS 1,050.00{ 1,050.00 635.00 635.00 0.00 0.00 1,685.00
SUB-TOTALS  1,050.00 635.00 0.00 1,685.00
Submitted By:
Company: HPC L.L.C. FEE PRIME 15% 13.77
Contact: John Williams FEE SUB 5% 84.25
Date: 412110 NO MATERIAL TAX -
SIGNED: JW BUDGET 1,874.79




Ankeny Police Department

Room Number 2046

Project: Interior Punchlist

Description:
Provide missing shelf clips
LABOR | LABOR |MATERIAL|MATERIAL] EQUIP | EQUIP LINE |
QTy UNIT UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
Warehouse Labor 0|HRS 45.00 0.00 -
MATERIALS .
Shelf Clips EA 15.00 0.00 -
EQUIPM_ENT -
PRIME-TOTALS 0.00 0.00 0.00 -
SUB-CONTRACTOR
SUB-TOTALS Q.00 0.00 0.00 -
Submitted By:
Company: HPC L.LC. FEE PRIME 15% -
Contact: John Williams FEE SUB 5% -
Date: 4/2{10 NO MATERIAL TAX -
SIGNED: Jw BUDGET -




Ankeny Police Department

Description:

Seal floor and ceiling penetrations

Room Number 2062

Project: Interior Punchlist

LABOR | LABOR |MATERIAL|MATERIAL] EQUIP | EQUIP LINE
ary lunm| uNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
MATERIALS -
EQUIPMENT -
PRIME-TOTALS 0.00 0.00 0.00 -
SUB-CONTRACTOR
Proctor- Elec 18 320.00  3%0.00]  181.00 181.60]6.00 0.00 501.00
SUB-TOTALS __ 320.00 181.00 .00 501.00
Submitted Ey:
Company: HPC L.L.C. FEE PRIME 15% -
Contact: John Williams FEE SUB 5% 25.05
Date: 412110 NO MATERIAL TAX -
SIGNED: Jw BUDGET 526.05




Ankeny Police Department

Project: Interior Punchlist

Project Management-Supervision

Description:
Project Management and Supervision for Interior Punchlist
TABOR | LABOR |MATERIAL|MATERIAL| EQUIP | EQUIP LINE
QTYy UNIT UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
LABOR
Project Manager 31|HRS 75.00] 2,325.00 2,325.00
Project Manger Asst 12| HRS 45.00 540.00 540.00
General Superintendent 8[HRS 70.00 560.00 560.00
Field Superintendent 50.5|HRS 85.00] 3,282.50 3,282.50
Clerical Staff 8|HRS 50.00 400.00 400.00
Warehouse Labor 2.5/HRS 45.00 112.50 112.50
MATERIAL -
EQUIPMENT -
PRIME-TOTALS  7,220.00 0.00 0.00  7,220.00
SUB-CONTRACTOR
SUB-TOTALS 0.00 0.00 0.00 -
Submitted By:
Company: HPC L.L.C. FEE PRIME 15% 1,083.00
Contact; John Williams FEE SUB 5% -
Date: 412110 NO MATERIAL TAX -
SIGNED: JW BUDGET 8,303.00




ANKENY POLICE DEPARTMENT - INTERIOR PUNCHLIST
Summary of Extra Punchlist items

5/5/2010 % INVOICE LEFTTO
GENERAL REQUIREMENTS BUDGET | COMPLETE | TOTAL FINISH
ALL BONDS AND ALL INSURANCES (5%) 307.51 100% 288.35 -
SUS-TOTAL - GENERAL REQUIREMENTS 307.51 288.35 -
INTERIOR PUNCHLIST
0032- MECHANICAL ROOM (CHILLER VALVES & FILTERS) 615020 | 100% 5,766.95 -
SUB-TOTAL INTERIOR PUNCHLIST {EXTRAS) 6,150.20 5,766.95
[FOTAL EXTRA - INTERIOR PUNCALIET 6A57.71 5,065.30 -




Ankeny Police Department

Description:

Room Number !

Project: Interior Punchlist

Shut off valves between the chiller and mechanical rcom. Drain and salvage glycol from system. Verification that
construction filters were removed from base mounted pumps. (4)

LABOR | LABOR |MATERIAL|MATERIAL] EQUIP | EQUIP LINE |
QTY UNIT UNIT TOTAL UNIT TOTAL UNIT TOTAL TOTAL
L= Lo USROS RO O NSO T S
Field Superintendent 10|HRS 65.00 650.00 650.00
Project Manager 3|HRS 75.00 225.00 225.00
MATERIALS :
EQUIPMENT -
PRIME-TOTALS 875.00 0.00 0.00 875.00
SUB-CONTRACTOR
Proctor - Mech - Valves 1ILS 3,181.24] 3,181.94 816.06 816.06 251.00 251.00 4,249.00
Proctor - Mech - Filters 1iLS 200.00 200.00 85.00 85.00 0.00 0.00 285.00
SUB-TOTALS  3,381.94 901.06 251.00 4,534.00
Submitted By:
Company: HPC L.L.C. FEE PRIME 15% 131.25
Contact: John Williams FEE SUB 5% 226.70
Date: 55110 NO MATERIAL TAX -
SIGNED: JW BUDGET 5,766.95




